Module 2 Quiz

LATEST SUBMISSION GRADE

90%

---

1. True or False: A project manager spends 75% of his or her time communicating.

   1 / 1 point

   ○ True

   ◉ False

   ✓ **Correct**

2. Which item would most likely NOT be part of a basic communication plan:

   1 / 1 point

   ○ The best medium for the communication.

   ○ With whom to communicate.

   ◉ The amount of their annual bonus.

   ○ What they need to know.

   ✓ **Correct**

3. Upward communication is communication to/from:

   1 / 1 point

   ○ Your social groups.

   ◉ Your senior management.

○ Your direct reports.

○ Your peers.

✓ **Correct**

4. When you report project status you compare actual performance to:

1 / 1 point

⦿ The planned performance or baseline.

○ The performance of other similar projects.

○ The performance of your competitors.

○ The performance of previous projects.

✓ **Correct**

5. True or False: Earned value integrates scope, schedule and budget and uses monetary values to assess project status.

1 / 1 point

○ False

⦿ True

✓ **Correct**

6. You are beginning to staff your project. Which of the following will not be used in developing and/or communicating roles and responsibilities?

1 / 1 point

○ WBS

○ Organization chart

⦿ Pareto chart

○ Responsibility Assignment Matrix

✓ **Correct**

7. Which of the following is not likely to be documented in a communications management plan?

   1 / 1 point

   ○ Time frame and frequency of communication

   ○ What information will be communicated

   ○ How information will be communicated

   ⦿ Person responsible for tracking risk events

   ✓ **Correct**

8. True or False: Effective project communication management creates a bridge between stakeholders based on a shared understanding of the project and the ongoing sharing of information needed for its success.

   1 / 1 point

   ○ False

   ⦿ True

   ✓ **Correct**

9. A Communications Management Plan does the following:

   1 / 1 point

   ⦿ Lays out the approach and method for delivering information effectively and efficiently.

   ○ Coordinates an effort to communicate in meetings effectively

   ○ Coordinates the communication between project leaders and uninterested project members

   ○ Lays out a plan on how to communicate with your Project Sponsor and other organizations

✓ **Correct**

10. Who should take the most responsibility for clear and effective communication? **0 / 1 point**

   ○ The receiver

   ○ The Communications Manager

   ○ The sender and the receiver

   ⦿ The sender

   ❗ **Incorrect**